

ADMINISTRATIVE - INTERNAL USE ONLY

ODP 83-1263  
1 September 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Director of Data Processing

STAT

SUBJECT: ODP Report for Week Ending 2 September 1983

1. CAMS2 Processing Segment (P/S)

The CAMS2 software is scheduled to be coded and unit tested by 23 November. Currently, 493 out of 639 units (routines) have been completed. This represents 56,000 lines of code out of an estimated 83,000 lines of code. The contractor had been aiming to deliver all software by 30 September. The software to support batch nominations from external computer systems and analysis/reporting will probably slip into October.

The Office of Data Processing's (ODP) Systems Programming Division installed new COMTEN software that enables the TRW CAMS2 site to link with CAMS2 in the  Center.

25X1

2. Decision Support and Information System for Terrorism (DESIST)

The DESIST Preliminary Design Readiness Review was held. Several action items resulted from this review and are in the process of being resolved. These action items will not delay the Preliminary Design Review scheduled for 16 September.

3. SAFE

The Northside Computer Center Phase II construction remains on schedule with a completion date of 23 October. All air conditioners were delivered on 29 August. The under floor water detection system and environmental systems have been installed.

4. External Procurement

The Director of Data Processing concurred on an Office of SIGINT Operations procurement request for an IBM Personal Computer.

ADMINISTRATIVE - INTERNAL USE ONLY

ADMINISTRATIVE - INTERNAL USE ONLY

SUBJECT: ODP Report for Week Ending 2 September 1983

5. End-of-Year Processing

A meeting was held on 26 August to discuss the schedule for the General Accounting System (GAS) and the Financial Resource System (FRS) mid-month and year-end processing. Representatives from the Office of Personnel, ODP's Applications and Processing were in attendance. A detailed plan was presented to outline the special activities that occur at year-end closing. These events will take place from 21 September through 3 October. The plan, which calls for special support from ODP's Operations Division and Production Division, will necessitate many hours of overtime on the part of Production Division personnel.

6. Significant Events During Coming Weeks

Final publication of the main body of the SAFE System Design Document and its Appendices 1 and 2 will be completed by 9 September.

The SAFE Delivery 2 Preliminary Design Review will be held at TRW's W-1 Building in Tysons Corner, Virginia, from 26 through 30 September. A list of attendees will be compiled by 16 September.

STAT

ODP  (1 September 1983)

STAT

Distribution:

Original + 2 - Addressee  
1 - ODP/Package  
2 - D/ODP  
2 - ODP/Registry

ADMINISTRATIVE - INTERNAL USE ONLY